

Meeting Minute

Number: 7

In attendance: All the team members

Date: 05/11/2024

Time: 10:30 h

Topics:

1 – Assignment tasks

2 – Giving priorities

1 – Assignment tasks

Defined plan:

According to the preferences of each of us and considering what each of us did in the previous iteration, we defined what we would do and update the backlog

2 – Giving priorities

Defined plan:

Considering that we had already started building the application frontend, we decided to prioritize finishing the frontend. We decided that the entire frontend had to be ready by next week.

Next Steps:

- 1. By the next week all the frontend needs to be done**
- 2. Consuming the Rest Api endpoints**