

Meeting Minute

Number: 4

In attendance: All the team members

Date: 21/10/2024

Time: 14 h

Topics:

1 – Work on the Realease

1 – Work on the Release

Defined plan:

We decided the most prioritary pages to implement on this iteration and ended them.

Next Steps:

1. Finish the Frontend implementation
2. Distribute tasks for the next iteration